


2013 NPS Report - Monday Creek Watershed

Generated by Non-Point Source Monitoring System
www.watersheddata.com

Timeline of the Monday Creek Watershed Project Milestones & AMD Projects



continued on next page

2013 NPS Report - Monday Creek Watershed

Generated by Non-Point Source Monitoring System
www.watersheddata.com

Timeline of the Monday Creek Watershed Project Milestones & AMD Projects (continued)

2004

- Volunteers planted nearly 7,000 Pine on Sunday Creek Coal Company land
- Jobs active alkaline doser installed
- U.S. Forest Service constructed a series of limestone leach beds and channels in Snake Hollow
- Ohio EPA awarded MCRP a 319 grant for work at Lost Run

2005

- U.S. Army Corps of Engineers Civil Works Review Board approves the Monday Creek Feasibility Study for a favorable Chief of Engineers' Report and inclusion in Water Resources Development Act of 2005 (WRDA '05)

2006

- Acid Mine Drainage Abatement and Treatment (AMDAT) Plan III approved
- Essex Doser (319 grant) is operational
- U.S. Forest Service constructed open limestone channels, closed subsidence and established positive drainage at New Straitsville North area, Monkey Hollow, and Elm Rock area
- The MCRP Watershed Management Plan was fully endorsed by the Ohio DNR and Ohio EPA
- Lost Run Phase I reclamation and OEPA 319 grant was completed

2007

- Ohio EPA awarded MCRP a 319 grant for construction of a steel slag leach bed at Shawnee
- U.S. Forest Service closed subsidences near State Route 216 and Snake Hollow
- The Water Resources Development Act of 2007 is approved, Congress authorized \$21 million for ecological restoration of Monday Creek

2008

- U.S. Forest Service completes reclamation in Valley Junk area
- ODOT mitigation funds in the amount of \$200,000 secured for work at Lost Run Phase 2

2009

- ODOT mitigation funds are in place for work in Big Four Hollow and at Rock Run
- U.S. Forest Service completed reclamation work along State Route 278, New Straitsville South area, Lost Run headwaters, Brush Fork, and Coe Hollow.
- Ohio DNR completes phase II of Shawnee steel slag leach bed

2010

- U.S. Forest Service closed subsidences along Snow Fork, Rock Run, and New Straitsville South

2011

- U.S. Forest Service closed subsidences in the Cawthorn area
- Ohio DNR conducted reclamation and needed maintenance at Rock Run
- U.S. Forest Service and ODNR completed reclamation in Sand Run
- Ohio DNR completes construction to minimize sediment transport at Big Four Hollow

2012

- 3 limestone leach beds installed in Big Four Hollow.
- MCRP, Perry Co. Health Department, Village of New Straitsville and watershed residents installed a community garden in New Straitsville.
- Major AMD maintenance projects completed in Lost Run and Jobs Hollow

2013

- Five new fish species found in Monday Creek and the first annual Monday Creek Canoe Float with 54 people in 27 boats!